AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of6

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
02 2004JAN14 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S2404A
TACOM WARREN BLDG 231 DCMVA VI RG NI A
ANVBTA- AQ ATAA 10500 BATTLEVI EW PKWY
PATRI Cl A ADAVS (586) 574- 8627 SUl TE 200
WARREN, M CHI GAN 48397- 5000 MANASSAS VA 20109- 2342
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L:  ADAVSP@ACOM ARMY. M L
SCD C PAS NONE ADP PT HQ338
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

RADI AN | NC.
5845 Rl CHMOND HWY
ALEXANDRI A, VA. 22303-1865

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQO7- 03- D- SO08/ 0004
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 2R341 | Facility Code 2003APRL1

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $5, 000.

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual agreement between both parti

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
MARY L. MOCULLOUGH
MOCULLOM@rACOM ARMY. M L ( 586) 574- 5268

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2004JAN14
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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Name of Offeror or Contractor: RADI AN | NC.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

1. The basic task order 0004 was awarded on April 11, 2003 to fund 2,040 Firm Fi xed Price (LOE) hours to support
A3/ HWW/ Techni cal Support.

2. This nodification 02 to task order 0004 is to do the follow ng:
a. Delete Section C, Statement of Work and incorporate attached Section C, Statement of Work in it's entirety.
b. Increase CLIN 1004AA by $5,000 to cover additional travel requirenents.

c. Increase the nunber of trips to Aberdeen, MD which was changed by Mdification 01.

3. Section - C Statenent of Work (C001) is hereby deleted in its entirety and replaced with the revised Statenent of
Work |ocated at C002.

4. Travel CLIN 1004AA is increased by $5,6000 from $17,027.00 to $22,027. 00.

5. Travel is changed as follows:

LOCATI ON | NCREASED FROM REVI SED NO. OF TRI PS

Aber deen, MD 2 Trips 5 Trips 7 Trips

6. The total task order dollar value is increased by $5,000.00, from $214,959.20 to $$219, 949. 20.

7. Al other terms and conditions of this task order renains unchanged.

*** END OF NARRATIVE A 003 ***
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Name of Offeror or Contractor: RADI AN | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
1004AA TRAVEL $ 22,027.00

NOUN: A3/ HE TECHNI CAL SUPPORT
PRON: E132C911JZ
AVS CD: 654642E4000

MOD 02 increases funding by $5, 000. 00
FROM $$17,027.00 TO $22,027.00

(End of narrative B002)

I nspection _and Accept ance

PRON AMD: 04 ACRN:  AA

Deliveries or

| NSPECTI ON:  Dest i nati on

Per f or mance

ACCEPTANCE: Desti nation

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 14- APR- 2004

$ 22,027.00
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Name of Offeror or Contractor: RADI AN | NC.

SECTI ON C - DESCRI PTI OV SPECI FI CATI ONS/ WORK STATEMENT
DESCRI PTI OV SPECI FI CATI ONS/ WORK STATEMENT
STATEMENT OF WORK

C.1 GCeneral Scope of Task Order: The purpose of this work statement is to acquire contractor technical support services, on a Fixed
Price Level of Effort basis, for the PM TV office. The effort includes conducting varied independent technical analyses, and

fornul ating and preparing recomendations in conducting Test Support for the vehicle platfornms managed by the Project Managenent Office
for Tactical Vehicles and its assigned Product Managenment Offices for PM Light, Medium Heavy and Trailers to obtain and secure
successful conpletion of Production Qualification Testing (PQrl), product inprovenent testing, first article testing, special kit
testing, and conponent testing. Testing will support Full Materiel Release and Type C assification Standard of the new systens, safety
confirmati on and devel opment of Reliability nunbers for inprovenment, conponent, first article testing, and special kit testing. The
initial period of performance shall be for the renmaining period of tinme on this work directive plus an additional two one-year options
peri ods.

C.2 Background: The services require detailed know edge of the supported wheel ed vehicles and technol ogy assigned to PMTV. The
vehicle systenms include all vehicles managed by PM TV and its Product Managers for PM LTV, MIV, HTV, Trailers and the R& efforts
managed by PM TV and its Product Managers for PM LTV, MIV, HTV and Trailers. These services will require a contractor that has in-depth
know edge and experience supporting PM TV prograns and vehicles systens. The contractor nust have experience in governmental

devel opnental and operational testing at government test facilities as well as know edge of contractor run devel opnental test and its
inmportance in design and risk reduction. The contractor nust have extensive know edge of Arny and DoD acquisition practices with the
main focus on testing and its association to the DoD 5000 Acquisition Practices to include Test and Eval uati on Master Plans, Mdified

I ntegrated Program Summary, M| estone Decisions and Acquisition Strategies.

C.3 Level of Effort: The contractor shall perform 2,040 hours per year to include the two option periods. For the time that the
contractor will be performing on -site in the PMTV offices, the Government shall provide office space, phone, reproduction equipnrent, a
desk, a conputer, access to the local area network, with e-mail service and office supplies.

C. 3.2 Tasking: The contractor shall performthe follow ng tasks:

C.3.2.1 In accordance with the each Test & Evaluation Master Plan (TEMP), the contractor shall act as the PM TV test representative on
the Test related | PTs Maj or Design Reviews for the vehicles being tested within the product managenent offices. As the PMTV test
representative, the contractor shall be responsible for assessing the vehicle design so that the design can be quantitatively validated
during testing. This will ensure that the System Engineering Process utilized during the devel opnent cycle for Tactical Vehicles is
verifiable and traceable fromthe definition of the requirenents through the hardware devel opnent. The contractor shall docunent any
inconsistencies in the nodels found during the Major Design Reviews and provide the information to the Governnent.

C.3.2.2. After each program Major Design Review the contractor shall represent PM TV at the Test Readi ness Review and the T&E | PT
quarterly meetings for each program assigned to ensure that test plan docunentation (i.e., TEMP, Detailed Test Plan and System

Eval uation Plan) are accurate and representative of all testing agreements as a result of the T&E IPT. The contractor shall docunent
any inconsistencies in the test plan found during the Test Readiness Review and the T&E IPT. The contractor shall document any
inconsistencies in the test plan found during the Test Readi ness Review and the T&E | PT quarterly neetings and provide the information
to the Governnent.

C. 3.2.3. Halfway through the schedul ed Production Qualification Testing (PQl) and during critical test periods for other testing at the
Governnment test sites, the contractor shall nonitor the ongoing testing to ensure that testing is being conducted in accordance with the
detailed test plan and informthe respective vehicle manager of any deviations.

C.3.2.4. Act as a scoring nenber representing PM TV in the RAM scoring and assessnment conferences with other DoD agenci es designated to
deci de RAM (Reliability, Availability and Maintainability) incident classification. The contractor shall provide the results to the
Government no later than 30 days after conpletion of the RAM scoring.

C.3.2.5 Performan independent assessnent agai nst the design and engineering analysis to determne proper RAMinplications to vehicle
systems/ subsystens. Assessnments are to be conducted on original PQT design as well as redesigns that are a result of corrective actions
of failed itens identified in Test Incident Reports (TIRS). The contractor shall provide witten assessnents, w th acconpanying
analysis (i.e., RAMinpact quantified) for only those Test Incident Reports that categorized as major or critical TIRS. The witten
assessnments shall be submtted in contractors format no nore than 3 working days from subm ssion of major Failure Analysis Corrective
Action Reports (FACARS) and no later than 2 working days from subm ssion of critical FACARS in accordance with CDRL A001 (Dl -M SC
80505A) .

C.3.2.6 The contractor shall act as the PM TV test representative fromthe Test and Evaluation | PT (T&E | PT) during joint discussions
wi th higher headquarters, other commands, TACOM organi zation or contractors engineering staffs related to RAM support.

C.3.2.7 The contractor shall identify and collect test data fromvarious test reports and TIR reports, to fornulate and consolidate
information for input into the Materiel Developers Analysis portion of the RAM Rational Report. The contractor shall co-develop the
baseline for the existing system which is used as a basis to develop the Failure Definition and Scoring Criteria used to score the new
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Name of Offeror or Contractor: RADI AN | NC.

systenms baseline. The recommendation to the Material Devel oper nust define the expected Reliability, Availability and Maintainability
requirements for the new systens.

C.3.2.8. Mnitor RAM schedul es to ensure milestones are achieved on time and detailed in the Integrated Test Program Summary.

C.3.2.9 Wen available, the contractor shall attend the weekly Government vehicle program natrix neetings at which tinme the contractor
shal | provide updates on all testing issues.

C.4 Travel

C.4.1 Travel to the followi ng locations during the task order period of performance will be required:

Locat i on No. of Trips No. of Days/Trip
Aber deen Proving G ound, M 5 2

Yurma Proving G ound, AZ 2 3

AM General, Livonia, M 8 1

This is provided for informational purposes only; there is no requirenent to propose Travel at this time. Any additional travel other
than listed above will be funded separately by nodification t this task order. Al travel will be coordinated with PM TV PAT&E Chi ef
in advance.

C. 4.2 Provide trip reports within 4 working days of the travel using Attachment |, entitled Trip Paper as a guide. The trip reports
shoul d include as a m nimum days of travel, location of travel, a summary of the activities and an action list.

*** END OF NARRATI VE C 002 ***
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Name of Offeror or Contractor: RADI AN | NC.
SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRON/
LI NE AVB CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
ITEM MPR ACRN JOB ORD NO PRI OR_ AMOUNT AMOUNT AMOUNT
1004AA E1320911JZ AA 1 $ 17,027.00 $ 5, 000. 00 $ 22,027.00
654642E4000 320911
NET CHANGE $ 5, 000. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMDUNT
Ary AA 21 32040000031C1C01P6546422516 S20113 VB6HZV $ 5, 000. 00
NET CHANGE $ 5, 000. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF _AWARD AMOUNT OBLI G AMT

NET CHANGE FOR AWARD: $ 214, 959. 20 $ 5, 000. 00 $ 219, 959. 20
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